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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 979 Date: 08-Dec-2013 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 552

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

VGO is not on site, but Dave Van Dyke is in the Bay Area.

ABF Engineer Kelvin Chen is not at work today.

No inspection by me today, with details on the work from conversations Monday 12/9/2013 and examining
the change in work progress from Saturday afternoon to Monday morning.

Ironworker Barry Rothman and Laborer Pedro (Carlos) Garcia are working an 8-hour shift today – since it
is Sunday work, the 8 hour shift is 2x OT (Double Time). Ironworker Rob Martell is not at work today after
a foot/ankle injury Friday. Barry and Pedro work on the non-CCO 314 Left Coast Lifter (Shear Leg Crane)
in the morning, and then in the afternoon (3 hours), they work on CCO 314 operations at the TR #5 jacks.

They continue work in the afternoon today from yesterday’s setting and adjusting the 2 jacks for TR #5.
These are two 300-ton jacks, because the originally planned 150-ton jacks are no longer on the jobsite.
Because these are not the originally planned jacks, they cannot be simply set on lugs on the end plate and
jacking beam, and instead need to be set on timbers adjusted to the correct height. By the end of the day
yesterday, both jacks were set, but they were not final aligned. Today, they raise, level, and block the
jacks.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area in the morning and in use for part of the afternoon. A
compressor – IR P185R – ABF ID 002075 is on idle/standby at the work area. An extendable forklift is
used in the afternoon.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. However, one of the purchased 10’ k-rail and one of the rented 20’ k-rail
have been removed at some point by ABF’s ironworkers. To compensate, the ABF k-rail quantities will be
reduced by one for each length. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use. The k-rail quantities are as follows:
10’ bought k-rail = 20 pieces (minus 1 missing)
10’ ABF k-rail = 8 pieces
20’ rented k-rail = 22 pieces (minus 1 missing)
20’ ABF k-rail = 27
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 979 Date: 08-Dec-2013 Sunday

The agreed extra work with ABF is as follows:
Ironworker Barry Rothman - 3 hrs DT
Laborer Pedro (Carlos) Garcia - 3 hrs DT
Extendable Forklift - 3 hrs OT
Radios (2 radios) - 6 hrs
k-rail: 26 pcs @20’ and 7 pcs @10’
Crane Mats (12x12 - 5’x16’) - 10 pcs
Crane Mats (12x12 - 5’x7’) - 4 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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